Southern Policing Hub timeline
· Sept 2021: Review implemented by newly-elected PCC Philip Wilkinson
· Sept – Oct 2021: Review of Southern policing estate carried out by Wiltshire Police Senior Leadership
· Nov 2021: Wiltshire Police Review recommends new policing hub is required to serve the South of the county – PCC announces he will start the process
· Dec 2021: Southern Policing Hub working group, led by the OPCC, is set up to explore locations/negotiations
· Jan – Jul 2022: Eight different locations around Salisbury and the south are looked at in great detail to see if a new policing hub could be accommodated
· Jul 2022: PCC announces three further options being explored: refurb of Bourne Hill, a smaller community hub in Wilton Road, possible new development at High Post
· Nov 2022: PCC and Wiltshire Police hold a Safer South Wiltshire event to update the public on progress: High Post emerges as preferred site, backed by Wiltshire Police operational advice
· Dec 2022 – Mar 2023: Extra locations, some from members of the public, explored as potential policing hub sites
· Mar 2023: PCC announces latest update – High Post still being explored but does not have backing of public, landowner conversations at Old Sarum begin, land at Salisbury District Hospital emerges
· Apr 2023 – Jan 2024: Detailed work and negotiation begins around all possible sites and options
· Jan 2024: Estates Strategy confirms commitment and financial planning to support a Southern Policing Hub remains
· May 2024: PCC announces he has committed to purchase six acres of land at Old Sarum for a new policing hub – confirms he will continue with two options of Old Sarum and High Post to ensure a safety net if one option fails
· Aug 2024: PCC announces he is hopeful to have an announcement around land purchase for a Southern Policing Hub but mentions there have been several issues around electrical supply and biodiversity that need to be addressed before he can commit public money to purchase
· Autumn/Winter 2024: Detailed negotiations with Old Sarum landowners continue. High Post developers continue to try and gain planning permission for development
· Jan 2025: Financial challenges emerge for Wiltshire Police but PCC and Chief Constable remain committed to financing a Southern Policing Hub
· Spring 2025: Discussions to withdraw support from High Post for a Southern Policing Hub are held with developers
· July 2025: Land purchase of six acres off Mitre Way, Old Sarum, for a Southern Policing Hub, subject to planning permission being granted, is announced
· Summer 2025 onwards: Planning permission process to start
